
DRAFT RSAL Public Process Proposed Schedule

Tasks Fist Draft Distributed Focus Group Meeting Second Draft Focus Group
Meeting

Draft to Principals

Review process CAB Meeting: 10/5/00
Focus Group: 10/25/00

Task One
(Regulatory Analysis)

10/27/00 11/8/00 and 11/29/00 1/3/01 1/17/01 2/15/01

Task Two
(Model Evaluation)

11/20/00 12/13/00 1/3/01 1/31/01 2/15/01

Task Three
(Parameter Evaluation)

1/26/01 2/7/01 and 2/21/01 4/6/01 4/19/01 5/2/01

Task Four
(New Science)

11/3/00 12/13/00 1/3/01 1/31/01 2/15/01

Task Five
(Cleanup levels at other
Sites)

10/25/00 11/8/00 12/1/00 1/3/01 1/17/01

Focus Group Meetings:

10/25/00: 11/8/00: 11/29/00: 12/13/00: 1/3/01:

Ø Review and discuss RSAL
process

Ø Regulatory Analysis 1
Ø Cleanup Levels 1

Ø Regulatory Analysis 2 Ø Model Evaluation 1
Ø New Science 1

Ø Cleanup Levels 2

1/17/01: 1/31/01: 2/7/01: 2/21/01: 4/5/01

Ø Regulatory Analysis 3 Ø Model Eval. 2
Ø New Science 2

Ø Parameter Evaluation 1 Ø Parameter Evaluation 2
Ø Outline of Report to

Focus Group

4/19/01 5/2/01

Ø Parameter Evaluation 3 Ø Draft Report to Focus
Group

Formal Public Comment Period for RSAL Report:

5/16/01 7/16/01 8/15/01

Ø Public Comment begins Ø Public Comment Ends Ø Final Report Released




